Approved MVP Scope & Objectives

Student: Sourabh Shelke | Roll No: 23102C0029 | Class: BE CMPN (Computer Engineering)

1. Core 5 MVP Features Frozen Scope

1. Document Intake / Event Entry: Interactive submission modal and REST endpoint (/api/documents) capturing policy number, claimant name, document type, and claim amount.

2. Searchable Registry Dashboard: Real-time filterable grid enabling multi-field search and status filtering (Submitted, Under Review, Verified, Flagged Fraud, Rejected).

3. Summary KPI Indicators: Live statistical cards tracking Total Submissions, Verified rate, Under Review count, Flagged Fraud incidents, and Claim volume.

4. Underwriter Status Drill-Down: Inspection modal for underwriting officers to inspect confidence scores, record remarks, and progress workflow state.

5. Automated Risk Scoring & Fraud Alerts: Automated heuristic risk scoring engine highlighting suspicious documents (risk score ≥ 70%) with immediate visual banners.

2. 15-Task Milestone Breakdown

Task ID	DevOps Milestone Scope Summary
Task 01	Problem definition, stakeholder analysis, objectives, constraints, MVP scope freeze
Task 02	User stories, product backlog, 15-task Kanban plan, Definition of Done, DevOps lifecycle diagram
Task 03	SRS summary, UML use-case diagram, 3-tier architecture diagram, REST API list, local setup
Task 04	Git repo setup, README, .gitignore, branch policy, issue templates, initial commit skeleton
Task 05	Feature branch (feature/document-intake), commits, pull request, peer review, merge to develop
Task 06	Complete MVP, second feature branch, merge conflict creation and resolution, tagging v1.0
Task 07	Jenkins installation, Freestyle CI job with SCM polling, Maven build, artifact archiving
Task 08	Declarative Jenkinsfile pipeline with parameterized environments (DEPLOY_ENV, APP_PORT)
Task 09	Selenium test suite with 6 critical user journeys, assertions, and screenshot capture
Task 10	Jenkins continuous testing quality gate, deliberate defect injection, build failure & fix rerun
Task 11	Multi-stage Dockerfile, container image build, port mapping, and full lifecycle execution
Task 12	Jenkins-Docker CD pipeline: automated build, Docker Hub tagging, and containerized deployment
Task 13	Configuration management spec, Ansible inventory, and YAML playbook for target provisioning
Task 14	Target provisioning, idempotency proof (changed=0), HTTP health check, and rollback demo
Task 15	Comprehensive technical report, presentation guide, viva defense Q&A, and master documentation