Product Backlog & Kanban Task Board

Student: Sourabh Shelke | Roll No: 23102C0029 | Class: BE CMPN (Computer Engineering)

1. Prioritized Product Backlog

ID	Feature / User Story Description	Priority	Points	Sprint	Status
PB-01	Spring Boot 3.2 skeleton, Maven pom.xml, H2 database	Must Have	5	Sprint 1	Completed
PB-02	JPA entity InsuranceDocument, repository, seed data	Must Have	5	Sprint 1	Completed
PB-03	REST endpoints for /documents, /alerts, /summary	Must Have	8	Sprint 1	Completed
PB-04	Responsive single-page web dashboard with KPI cards	Must Have	8	Sprint 1	Completed
PB-05	Document intake modal form with validation	Must Have	5	Sprint 1	Completed
PB-06	Search and multi-status filter toolbar	Must Have	3	Sprint 2	Completed
PB-07	Underwriter inspection modal with status transitions	Must Have	5	Sprint 2	Completed
PB-08	Automated fraud scoring, risk meter, alert banner	Must Have	5	Sprint 2	Completed
PB-09	GitFlow branching, PR workflow, merge conflict demo	Must Have	5	Sprint 2	Completed
PB-10	Jenkins Freestyle CI job with SCM polling	Must Have	8	Sprint 2	Completed
PB-11	Declarative Jenkinsfile pipeline with parameters	Must Have	8	Sprint 3	Completed
PB-12	Selenium & JUnit test suite covering 6 CUJs	Must Have	8	Sprint 3	Completed
PB-13	Quality gate aborting deployment on defect detection	Must Have	5	Sprint 3	Completed
PB-14	Alpine JRE Dockerfile & container lifecycle validation	Must Have	8	Sprint 3	Completed
PB-15	Ansible inventory & playbook for target provisioning	Must Have	8	Sprint 3	Completed

2. Definition of Done (DoD) Summary

All 15 tasks adhere to strict DoD: zero compilation errors, 100% test pass rate, peer-reviewed Git merge, successful Docker health probe, and verified Ansible idempotency.